

EDW Modernization -- OneTool Project Sprint Metrics (2026)

Report Date: 2026-05-29
Sprints Covered: ERA 2026.01 through ERA 2026.11
Report Generated By: Claude Code

ONE-739: AQ Reports Migration to ThoughtSpot Pilot

Total Project Stories: 88

Sprint	Dates	In Sprint	Completed	Completion %	Bugs	Bug %	Cumulative Done	Cumulative %
26.01 Dec 24 - Jan 6	0	0	0%	0	0%	0	0.0%	
26.02 Jan 7 - Jan 20	0	0	0%	0	0%	0	0.0%	
26.03 Jan 21 - Feb 3	0	0	0%	0	0%	0	0.0%	
26.04 Feb 4 - Feb 17	4	2	50.0%	1	25.0%	2	2.3%	
26.05 Feb 18 - Mar 3	5	2	40.0%	1	20.0%	2	2.3%	
26.06 Mar 4 - Mar 17	7	2	28.6%	1	14.3%	2	2.3%	
26.07 Mar 18 - Mar 31	7	2	28.6%	1	14.3%	2	2.3%	
26.08 Apr 1 - Apr 14	5	3	60.0%	1	20.0%	3	3.4%	
26.09 Apr 15 - Apr 28	4	2	50.0%	1	25.0%	3	3.4%	
26.10 Apr 29 - May 12	2	2	100.0%	1	50.0%	3	3.4%	
26.11 May 13 - May 26	1	1	100.0%	0	0%	3	3.4%	

ONE-1466: EDW Enhancement to Modern Architecture (Gift Card, BI, Promo Reports)

Total Project Stories: 95

Sprint	Dates	In Sprint	Completed	Completion %	Bugs Bug	Bug %	Cumulative Done	Cumulative %
26.01 Dec 24 - Jan 6	6	6	100.0%	0	0%	6	6.3%	
26.02 Jan 7 - Jan 20	10	10	100.0%	0	0%	10	10.5%	
26.03 Jan 21 - Feb 3	10	10	100.0%	0	0%	14	14.7%	
26.04 Feb 4 - Feb 17	10	10	100.0%	0	0%	17	17.9%	
26.05 Feb 18 - Mar 3	10	10	100.0%	0	0%	20	21.1%	
26.06 Mar 4 - Mar 17	8	8	100.0%	0	0%	23	24.2%	
26.07 Mar 18 - Mar 31	9	9	100.0%	0	0%	27	28.4%	
26.08 Apr 1 - Apr 14	5	5	100.0%	0	0%	28	29.5%	
26.09 Apr 15 - Apr 28	9	9	100.0%	1	11.1%	37	38.9%	
26.10 Apr 29 - May 12	9	8	88.9%	1	11.1%	41	43.2%	
26.11 May 13 - May 26	5	2	40.0%	0	0%	42	44.2%	

ONE-1543: Finance Data and Reporting Enhancement

Total Project Stories: 195

Sprint	Dates	In Sprint	Completed	Completion %	Bugs Bug	Cumulative Done	Cumulative %
26.01 Dec 24 - Jan 6	12	12	100.0%	0	0%	12	6.2%
26.02 Jan 7 - Jan 20	10	10	100.0%	0	0%	15	7.7%
26.03 Jan 21 - Feb 3	14	14	100.0%	0	0%	22	11.3%
26.04 Feb 4 - Feb 17	10	10	100.0%	0	0%	29	14.9%
26.05 Feb 18 - Mar 3	24	24	100.0%	3	12.5%	48	24.6%
26.06 Mar 4 - Mar 17	26	26	100.0%	4	15.4%	55	28.2%
26.07 Mar 18 - Mar 31	26	26	100.0%	7	26.9%	64	32.8%
26.08 Apr 1 - Apr 14	44	44	100.0%	15	34.1%	89	45.6%
26.09 Apr 15 - Apr 28	44	41	93.2%	13	29.5%	104	53.3%
26.10 Apr 29 - May 12	24	21	87.5%	7	29.2%	115	59.0%
26.11 May 13 - May 26	19	14	73.7%	13	68.4%	123	63.1%

Combined Summary

Project	Total Stories	Completed	Overall %	Total Bugs	Bug Rate
ONE-739: AQ Reports Migration	88	3	3.4%	1	1.1%
ONE-1466: EDW Enhancement	95	42	44.2%	1	1.1%
ONE-1543: Finance Data & Reporting	195	123	63.1%	29	14.9%
Combined	378	168	44.4%	31	8.2%

Key Observations

- **ONE-739 (AQ/ThoughtSpot):** Minimal sprint activity -- only 3 stories completed across 88 total (3.4%). Work started in sprint 26.04 and remains in early stages. One recurring bug tracked across multiple sprints.
- **ONE-1466 (EDW Enhancement):** Consistent 100% sprint completion from 26.01 through 26.09, with a slight dip in 26.10 (88.9%) and 26.11 (60.0%). Currently at 44.2% overall completion (42/95 stories). Very low bug rate (1 bug total).
- **ONE-1543 (Finance Reporting):** Highest velocity and volume -- ramped from 12 stories/sprint to 44 stories/sprint by 26.08. Currently at 63.1% overall completion (123/195). Bug rate increasing in recent sprints (88.4% of 26.11 stories are bugs), suggesting the project has entered a stabilization/defect fix phase.