

EDW Modernization — OneTool Project Sprint Metrics (2026)

Report Date: 2026-05-29 Sprints Covered: ERA 2026.01 – 2026.11 Generated By: Claude Code

ONE-739: AIQ Reports Migration to ThoughtSpot Pilot

Total Project Stories: 88

Sprint	Dates	In Sprint	Completed	Completion %	Bugs	Bug %	Cumulative Done	Cumulative %
26.01	Dec 24 – Jan 6	0	0	—	0	—	0	0.0%
26.02	Jan 7 – Jan 20	0	0	—	0	—	0	0.0%
26.03	Jan 21 – Feb 3	0	0	—	0	—	0	0.0%
26.04	Feb 4 – Feb 17	<u>4</u>	<u>2</u>	50.0%	<u>1</u>	25.0%	2	2.3%
26.05	Feb 18 – Mar 3	<u>5</u>	<u>2</u>	40.0%	<u>1</u>	20.0%	2	2.3%
26.06	Mar 4 – Mar 17	<u>7</u>	<u>2</u>	28.6%	<u>1</u>	14.3%	2	2.3%
26.07	Mar 18 – Mar 31	<u>7</u>	<u>2</u>	28.6%	<u>1</u>	14.3%	2	2.3%
26.08	Apr 1 – Apr 14	<u>5</u>	<u>3</u>	60.0%	<u>1</u>	20.0%	3	3.4%
26.09	Apr 15 – Apr 28	<u>4</u>	<u>2</u>	50.0%	<u>1</u>	25.0%	3	3.4%
26.10	Apr 29 – May 12	<u>2</u>	<u>2</u>	100.0%	<u>1</u>	50.0%	3	3.4%
26.11	May 13 – May 26	<u>1</u>	<u>1</u>	100.0%	0	0%	3	3.4%

ONE-1466: EDW Enhancement to Modern Architecture (Gift Card, BI, Promo Reports)

Total Project Stories: 95

Sprint	Dates	In Sprint	Completed	Completion %	Bugs	Bug %	Cumulative Done	Cumulative %
26.01	Dec 24 – Jan 6	<u>6</u>	<u>6</u>	100.0%	0	0%	6	6.3%
26.02	Jan 7 – Jan 20	<u>10</u>	<u>10</u>	100.0%	0	0%	10	10.5%
26.03	Jan 21 – Feb 3	<u>10</u>	<u>10</u>	100.0%	0	0%	14	14.7%
26.04	Feb 4 – Feb 17	<u>10</u>	<u>10</u>	100.0%	0	0%	17	17.9%
26.05	Feb 18 – Mar 3	<u>10</u>	<u>10</u>	100.0%	0	0%	20	21.1%
26.06	Mar 4 – Mar 17	<u>8</u>	<u>8</u>	100.0%	0	0%	23	24.2%
26.07	Mar 18 – Mar 31	<u>9</u>	<u>9</u>	100.0%	0	0%	27	28.4%
26.08	Apr 1 – Apr 14	<u>5</u>	<u>5</u>	100.0%	0	0%	28	29.5%
26.09	Apr 15 – Apr 28	<u>9</u>	<u>9</u>	100.0%	<u>1</u>	11.1%	37	38.9%
26.10	Apr 29 – May 12	<u>9</u>	<u>8</u>	88.9%	<u>1</u>	11.1%	41	43.2%
26.11	May 13 – May 26	<u>5</u>	<u>2</u>	40.0%	0	0%	42	44.2%

ONE-1543: Finance Data and Reporting Enhancement

Total Project Stories: 195

Sprint	Dates	In Sprint	Completed	Completion %	Bugs	Bug %	Cumulative Done	Cumulative %
26.01	Dec 24 – Jan 6	12	12	100.0%	0	0%	12	6.2%
26.02	Jan 7 – Jan 20	10	10	100.0%	0	0%	15	7.7%
26.03	Jan 21 – Feb 3	14	14	100.0%	0	0%	22	11.3%
26.04	Feb 4 – Feb 17	10	10	100.0%	0	0%	29	14.9%
26.05	Feb 18 – Mar 3	24	24	100.0%	3	12.5%	48	24.6%
26.06	Mar 4 – Mar 17	26	26	100.0%	4	15.4%	55	28.2%
26.07	Mar 18 – Mar 31	26	26	100.0%	7	26.9%	64	32.8%
26.08	Apr 1 – Apr 14	44	44	100.0%	15	34.1%	89	45.6%
26.09	Apr 15 – Apr 28	44	41	93.2%	13	29.5%	104	53.3%
26.10	Apr 29 – May 12	24	21	87.5%	7	29.2%	115	59.0%
26.11	May 13 – May 26	19	14	73.7%	13	68.4%	123	63.1%

Combined Summary

Project	Total Stories	Completed	Overall %	Total Bugs	Bug Rate
ONE-739: AIQ Reports Migration	88	3	3.4%	1	1.1%
ONE-1466: EDW Enhancement	95	42	44.2%	1	1.1%
ONE-1543: Finance Data & Reporting	195	123	63.1%	29	14.9%
Combined	378	168	44.4%	31	8.2%

Key Observations

- **ONE-739 (AIQ/ThoughtSpot):** Minimal sprint activity — only 3 stories completed across 88 total (3.4%). Work started in sprint 26.04 and remains in early stages. One recurring bug tracked across multiple sprints.
- **ONE-1466 (EDW Enhancement):** Consistent 100% sprint completion from 26.01 through 26.09, with a slight dip in 26.10 (88.9%) and 26.11 (40.0%). Currently at 44.2% overall completion (42/95 stories). Very low bug rate (1 bug total).
- **ONE-1543 (Finance Reporting):** Highest velocity and volume — ramped from 12 stories/sprint to 44 stories/sprint by 26.08. Currently at 63.1% overall completion (123/195). Bug rate increasing in recent sprints (68.4% of 26.11 stories are bugs), suggesting the project has entered a stabilization/defect-fix phase.